
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:56 PM
Run date

Time

Reviewer: Mathur, Lalit 06-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 033 Date: 29-Mar-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time: 02:00

Const Calendar Day: 202

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may 
have captured these operation, location, and hours including overtime.

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

Jim Ga 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM AARON KENTIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

1–  Removal of gantry’s short columns and bracings at south end of gantry. These columns and bracing
are in conflict with welding shelter between OBG 3E and OBG 4E.
2– Removal of walkway inner guardrails in W-line truss
3- Pulling back crossbeam gantry and cradle L4W and pushing frame from truss PP – W14 to truss PP – 
W20 beyond the OBG welding shelter and attaching the short columns and bracing back to gantry’s south 
end.
4–   Pushing the gantry and cradle to its original location on W line truss and securing the gantry system 
by chaining it to truss chords.

056 X-L03-CBM.056

Page 1 of 1ddrRptbyBidItem


